

Web-based Project Management Collaboration Software

CD-2001-03

Rank: 7



eProject
Enterprise

*Improving project
results
and accountability*

In today's Civilian Personnel Community, both Top Management and their Action Officers need tools that enable them and their staffs to work smarter and faster in order to carry out key strategic initiatives. Ultimately, these initiatives can be broken down into a series of projects of varying length and complexity. The success of these efforts is predicated upon collaborative project management and team communication.

Disciplines That Must Be Integrated

- Planning and Executing Projects
 - Defining the project objectives and goals
 - Scheduling tasks, milestones, and deliverables
 - Getting buy-in from stakeholders and team members
- Working in Teams
 - Communicating with the entire project team
 - Sharing documents and tracking changes in new versions
 - Identifying and solving critical problems
- Learning from Past Experiences
 - Developing best practices (templates) for future projects
 - Creating a knowledge base of issues encountered and recommended resolutions
- Reporting Status and Results

Today's Challenge

- Projects and their complexities have changed
 - Global
 - Cross organizations (CPOCs and CPOCMA, Functionals, Automators, Fielders, DOIMs, DISA)
 - Geographically dispersed (home, office, hotel, PDA, etc)
 - Multidisciplinary
 - Time expectations have changed (Rapid Development and Fielding)
 - Team centered

Needed: An Integrated Solution

Collaboration

Project News
Calendar
Polls
Discussions

Knowledge Management


Enterprise Reports
Project Templates
Document Management

Personal Information Mgmt

Outlook Integration
Palm
Wireless (WAP)

Project Management

Scheduling
Milestones
Issues
Tasks



Benefits of Project Management and Collaboration Software

- Customer and Results Focus
 - **Improves customer satisfaction by improving coordination and reporting on key milestones**
 - **Enhances service and support activities with better communication among all project participants**
- Internal Projects
 - **Structured project collaboration produces higher quality results**
 - **Integrated toolset improves productivity and fosters better use of resources**



Home View

Home serves as the starting page for each eProject user. The purpose of the Home page is to give each user an idea of all the project work they need to do.

With the Home View:

- Create a new project in just seconds.
- Establish best practice eProject Templates.
- Cross project views of issues, tasks, calendar, contacts.
- All new items are

eProject Enterprise 3.6 - Microsoft Internet Explorer

John Admin

[Admin](#) | [Executive](#) | [My Projects](#) | [Home](#) | [Help](#) | [Log Out](#)

----- Switch Projects ----- - Keyword Search - [Go!](#) [Advanced...](#)

[Create Project](#) | [Create Project From Template](#) | [Edit My Profile](#) | [Change Password](#)

Summary of Unread Items

Jun 20, 2001

	Project Name							
●	Accounts Receivable	none	none	none	none	none	none	
●	Telephone Systems Upgrade	none	none	7 unread	none	none	none	
●	ABCX Virtual Intranet	none	none	none	none	none	none	
●	ABCX CRM Deployment	1 unread	none	none	none	none	none	
●	Company General Events Calendar	none	n/a	n/a	n/a	none	n/a	
●	Move Accounting Group	none	none	none	none	none	none	

Appointments I am to Attend in the next 5 days

[More]

Title	Location	Project	Date/Time
Executive Management Meeting	Board Room	Company General Events Calendar	Jun 25, 2001 09:00 AM
Company Meeting	Main Conference Room	ABCX Virtual Intranet	Jun 25, 2001 10:00 AM

Tasks assigned to you due in the next 5 days

[More]

Task Name	Notes	Project	Finish
0% Sign Lease		Move Accounting Group	Today
0% PO for Furniture		Move Accounting Group	Jun 21, 2001

Issues assigned to you due in the next 5 days

[More]

Issue Name	Description	Project	Deadline
0% Resolve Layout Conflict	There is a discrepancy between the managers as to	Move Accounting Group	Jun 22, 2001

Executive Dashboard

eProject Enterprise 3.6 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Links express Traffic Cams New Web Site eProject ES 3.0 Server Admin Trustar Retirement Services Placeware Center Time MediaMap Home

Back Forward Stop Refresh Home Search Favorites History Mail Print Edit Discuss Dell Home Messenger Real.com Equill

Address http://secure.eproject.com/modules/exec/home.asp?s=Hmcc1Lm0myDK7wMYhE2KLLQK4JONo9x38qoSzZE7HKq8 Go

John Admin eProject Enterprise™



Admin | **Executive** | My Projects | Home | Help | Log Out

----- Switch Projects ----- - Keyword Search -

Quick Stats As of: Jun 20, 2001 01:49 PM

	New Last 30 Days	Total
Projects:	3	6
Users:	0	5
Groups:	2	2

Show Projects by

<input checked="" type="checkbox"/> 	On Schedule	5 Projects
ABCX CRM Deployment		
ABCX Virtual Intranet		
Accounts Receivable		
Company General Events Calendar		
Telephone Systems Upgrade		
<input checked="" type="checkbox"/> 	In Trouble	1 Projects

Show Users by

<input checked="" type="checkbox"/> A-G	1 Users
H-M	0 Users
<input checked="" type="checkbox"/> N-R	3 Users
<input checked="" type="checkbox"/> S-Z	1 Users

Done Internet

Project Weekly Activity

For ABCX CRM Deployment

As of Wed Jun 20 13:44:45 PDT 2001

Summary

Tasks completed in the last 7 days	8
Tasks due (including overdue) in the next 7 days	0
Issues resolved in the last 7 days	0
Issues due (including overdue) in the next 7 days	2
New Documents uploaded in the last 7 days	1
New Document Versions uploaded in the last 7 days	1

Tasks completed in the last 7 days

No.	Name	Actual Start Date	Completed Date	Finish Date	Assignee
9	Review Current Infrastructure	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
10	Review hardware environment	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
11	Review software environment	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
12	Review communications environment	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
13	Review connectivity LAN/WAN	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
14	Review support environment	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
15	Review geographic factors	Jun 08, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher
16	Review current infrastructure complete	Jun 14, 2001	Jun 14, 2001	Jun 14, 2001	Bob Publisher

Issues due (including overdue) in the next 7 days

No.	Name	Category	Assignees	Deadline	Percent Complete
1	Server Licensing Costs	Software		Jun 21, 2001	25%
2	Impact of Small Corp Acquisition	Scope		Jun 22, 2001	0%

Documents uploaded in the last 7 days

Name	Folder	Author	Created Date	Size	Status
Demo Scope Doc.doc	02 Requirements	John Admin	Jun 19, 2001	62KB	Checked In


New versions uploaded in the last 7 days

Name	Folder	Author	Created Date	Size	Status
Demo Scope Doc.doc	02 Requirements	John Admin	Jun 19, 2001	62KB	

There are no Tasks due (including overdue) in the next 7 days

Tasks (Timeline View)

Web-based timeline lets you quickly view project progress with a single mouse click.



- Displays critical path when using eProject Team Update.
- Web-based, no plug-in or download required.
- Filters daily, weekly, or monthly views.
- For each task, the timeline chart shows the scheduled start and deadline dates, task progress, task type, and any task dependencies.
- Scheduled start and deadline dates are indicated on above the task beginning and end on the task timeline, or on the rollover message when the cursor is rolled over the task bar graphic. Scheduled task bars are shown in blue.
- A thin black line inside the blue task bar indicates task progress.
- Task type is indicated by the type of bar- Parent or Summary Task, Detail Task, Task with Progress Line, Milestone Task, Task Dependency, Critical Path Task (eProject

Discussion Threads

Achieve consensus quickly without wasting time.

The screenshot displays the eProject Enterprise 3.6 web application interface within a Microsoft Internet Explorer browser. The page title is 'ABCX CRM Deployment'. The navigation bar includes links for 'Admin', 'Executive', 'My Projects', 'Home', 'Help', and 'Log Out'. A search bar is present with a 'Switch Projects' dropdown and a 'Keyword Search' field. Below the navigation bar, there are links for 'Back To Discussions', 'Send Notification', 'Add Reply', 'Add Discussion', 'Edit Discussion', and 'Delete Discussion'.

The main content area shows a discussion thread titled 'Outsource services'. The thread details include the topic, the user who posted it (John Admin), and the date and time (Jun 19, 2001 10:13 AM). The description of the thread is: 'The CRM vendor offers three options for the professional services we need. Use their in house consultants. Use one of their solutions partners. Find our own certified solutions provider. Let's discuss pro's and con's'.

Below the thread details, there is a 'Discussion Thread' section with a table of replies. The table has columns for 'Topic', 'Posted By', and 'Posted On'. The first reply is from John Admin, dated Jun 19, 2001 10:13 AM. The second reply is from Bob Publisher, dated Jun 19, 2001 10:15 AM. The third reply is from John Admin, dated Jun 19, 2001 10:18 AM. The fourth reply is from Sally ProjectManager, dated Jun 19, 2001 10:20 AM.

On the right side of the page, there are sections for 'Reply Options' (Post Reply, Previous, Next) and 'Related Items' (No related items, Link to an existing item, Link to a new Appointment).

- Eliminate the chaos of attempting group conversations over email.
- Intuitive Question/Answer/FYI posting tags.
- Author, time, and date stamps.
- Use Related Items to attach documents, issues, and tasks and more.
- Discussion Topic level restriction and full email notifications.

Polling

The screenshot shows the eProject Enterprise 3.6 web interface in a Microsoft Internet Explorer browser. The page title is 'ABCX CRM Deployment'. The navigation bar includes links for Admin, Executive, My Projects, Home, Help, and Log Out. Below the navigation bar, there are buttons for Back to Polls, Send Notification, Add Poll, Close Poll, and Delete Poll. The main content area displays a poll titled 'Scope Sign Off' with the question 'Are we all agreed on the scope of this project as detailed in the Scope document (linked)?' and the author 'John Admin'. A 'Related Items' section on the right shows a link to 'Demo Scope Doc.doc'. Below the poll question, there is a table showing the poll results:

Vote	# Votes	% Voters	% Votes
Yes	3	60%	100%
No	0	0%	0%

Below the table, it indicates '60% Votes Cast.' and a progress bar. A section titled 'Votes 1 - 3 of 3' shows a list of votes:


Name	Option	Date Voted
Bob Publisher	Yes	Jun 19, 2001
John Admin	Yes	Jun 19, 2001
Sally ProjectManager	Yes	Jun 19, 2001

At the bottom of the poll results, there is a 'Cancel' button.

Decision making is easier - and auditable - with eProject Enterprise polls.

- Create a poll in seconds with customized response options.
- Receive instant statistical results.
- Establish a formal approval procedure by linking your poll to a document or a discussion.
- Choose blind or public tabulation .
- Audit trail provides complete action author, time, and date stamps.

MS Project Integration



**eProject Team Update
Integrates with
Microsoft Project**

eProject Anywhere



Deployment and Licensing Options

Enterprise Perpetual Onsite™

	One Time <u>License Fee</u>	Annual <u>SMAS (18%)</u>
Up to 25 users	\$10,000	\$ 1,800
Up to 50 users	\$13,000	\$ 2,340
Up to 75 users	\$16,000	\$ 3,060
Up to 100 users	\$20,000	\$ 3,600
Up to 175 users	\$25,000	\$ 4,500
Up to 250 users	\$30,000	\$ 5,400
Up to 500 users	\$40,000	\$ 7,200
Up to 1000 users	\$60,000	\$10,800
Addt'l 1000 users	\$30,000	\$ 5,400